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Mr. W. David Hopper 
Chairman 
Consultative Group on International Agricultural Research 
1818 H Street, N.W. 
Washington, D.C. 20433 
Dear Mr. Hopper: 
At the conclusion of the discussion of the ILCA external reviews 
during ICW86, the Group asked the secretariat to report back in a year on 
the progress made by ILCA in implementing the recommendations made in the 
management review. 
During the last year secretariat staff were in close touch with ILCA's 
board and management. Our overall view is that the key management concerns 
identified by the EMR have been adequately addressed by ILCA during the 
intervening year. The attached paper prepared by ILCA lists the actions 
taken on each recommendation made by the EMR panel. We would like to note, 
in particular, the following improvements: 
-- ILCA has formulated a soundly conceived strategy in a short 
period of time. Equally important, from the standpoint of the 
concerns raised in the EMR, the strategy has been prepared 
through an open, collegial, participatory process which has 
involved board, management, staff and prominent outsiders. 
-- The relations between the new director general and the board 
have been open, cordial and supportive. 
-- ILCA has made progress in strengthening its board and 
improving its board procedures. The number of CGIAR nominees has 
been increased from three to four, as was recommended by the 
CGIAR last year. 
-- A personnel manager has been and an internal auditor is being 
recruited to strengthen the management of human and financial 
resources. 
Given the substantial progress made by ILCA in responding to the 
concerns\raised by the Group during the discussion of the ILCA EMR last 
year, we suggest that the CGIAR commend ILCA for its achievements in the 
management area. With the progress made so far, no additional follow-up 
actions are necessary in connection with the 1986 EMR. 
Curtis Farrar 
Executive Secretary 
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ILCA’S RESPONSE TO THE 1986 
EXTERNAL MANAGEMENT REVIEW 
SUMMARY 
The initial ILCA Board of Trustees response to the EhIR Report of 1986 was 
published with the Report in September 1986. 
The Board discussed the EMR recommendations at its meeting in Addis 
Ababa, January 24th 1987. The following is a summary of the actions taken 
up to June 10th 1987 in response to the EMR recommendations. 
There was a total of 36 recommendations made by the EMR. On 11 of 
these actions has been completed, on 18 action is ongoing, and on 7 action 
is pending. 
RECOMMENDATIONS RESPONSES 
Organisational structure and internal commu- 
nication (Chapter 2). 
1. . . . that the question of re-establishing 
the post of Deputy Director General 
be carefully analysed and resolved by 
the Board and the new DG as soon as 
is feasible after he is in place. 
The Board of Trustees (Chapter 3). 
2. . . . that secretarial services provided 
to the Board be substantially streng- 
thened. 
3. . . . that the Board carefully think through 
the planning of its annual meeting agenda 
to include as much of its deliberations 
in the open sessions as is feasible. 
4. . . . that ILCA develop its strategies, through 
an open, collegial, participatory process 
that jointly involves both management 
and the Board. 
3. . . . that detailed reviews of ILCA’s pro- 
grammes be carried out by management 
using an institutionalised process moni- 
tored by and satisfactory to the Board. 
6. . . . that both African and non-African 
Board members be chosen because on 
the basis a wide search they are the 
best qualified individuals ILCA can identify. 
7. . . . that the Board systematise the process 
by which it annually evaluates the per- 
formance of the DG, discusses it with 
him and determines his salary. 
The l-2 May meeting of the Board autho- 
rised the Director General to upgrade the 
post of Director Research into that of 
Deputy Director General. The subject 
of positions of Deputy Director Generals 
at ILCA will be further addressed by the 
Executive Committee of the Board in October 
1987 based on proposals by the Director 
General. 
The Board Secretariat has been reorganised 
and institutionalised (as part of the Donor 
and Board Secretariat in the Director General 
Office) and a senior staff member appointed 
as Secretary to the Board and the Executive 
Committee with specific terms of reference. 
Agreed and implemented. 
ILCA’s new strategy has been developed 
by joint Board/Management/Staff activi- 
ties and meetings that involved an open 
and participatory process. 
A new system of programme review has 
been developed capitalising on the expe- 
rience of other CGIAR-supported centres. 
It will be initiated in October 1987 at the 
Annual Programme Review meeting in 
which the Programme Committee of the 
Board will participate. 
The procedure for the nomination of new 
Board members has been reorganised to 
incorporate this recommendation, other 
ElMR suggestions and some suggestions 
included in the ‘Dillon Report’. 
This recommendation was implemented 
in May 1987. 
2 
8. . . . that the DG be invited annually to 
share with the Board (or an appropriate 
Board committee) his views concerning 
ways the Chairman’s and the Board’s 
effectiveness could be improved. 
9. . . . that the Board review the procedures A Board paper detailing the search procedure: 
employed and the lessons learned from used in, and experiences gained from, the 
its current search for and employment selection of the current Director General 
of its next Director General. has been prepared and placed on file. 
Goal setting, planning and review process 
(Chapter 4). 
10. . . . that ILCA, in its future strategic 
planning efforts, employ a process that 
ensures strong participation from the 
principal future implementors of the 
strategy. 
This recommendation was implemented 
in May 1987. 
Agreed and implemented through full staff 
participation in the strategic planning 
process that has taken place in 1987. 
11. . . . that ILCA make its annual in-house The Annual Programme Review meeting 
review an important stock-taking, com- scheduled for October 1987 is structured 
munication, staff development, and forward in accordance with this recommendation. 
planning exercise. 
Human resource management (Chapter 5). 
12. .I. that ILCA bring to early completion 
the process already begun (following 
the recommendations of the QQR) to 
prepare written descriptions of duties 
of all staff, with particular emphasis 
on staff just joining ILCA. 
Action ongoing. Consultants on the classificatl 
of posts and staff, working with ILCA Adminis 
tration, have completed the revision of 
staff job descriptions and are nearing the 
completion of the classification exercise. 
13. . . . that two-year contracts be adopted 
for ILCA’s professional staff, though 
The issue of staff tenure was discussed 
retaining a probationary period as at 
at :he l-2 May Board meeting, and a formal 
present. 
proposal by management will be made 
to the Board in October 1987. 
14. . . . that ILCA institute procedures to An early task of the new Personnel Jlanager 
improve the job security of support staff. will be the implementation of this recom- 
mendation. 
15. . . . that management take steps to improve Such improvement will result directly from 
the support staff performance evaluation the revision of post classifications, this 
process as soon as in-house professional presently nearing completion. 
capacity to do so is acquired. 
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16. . . . that ILCA speed the efforts already 
initiated in the area of classification 
of posts and staff. 
17 . . . that a Board sub-committee keep 
track of key aggregate indicators of 
the overall effectiveness of the personnel 
function, using information provided 
by management. 
18. . . . that ILCA employ an appropriately 
qualified and experienced staff member 
to head the Personnel Section.. 
Research and field management (Chapter 6). 
19. . . . that ILCA establish a research review 
committee, to help guide the further 
evolution of the Centre’s scientific pro- 
grammes. 
20. . . . that ILCA strengthen the effort already 
being made to identify and support young 
African scientists who would most benefit 
from ILCA’s challenging research environ- 
ment. 
21. . . . that ILCA strengthen its efforts to 
attract senior African scientists who 
can contribute to ILCA’s programme, 
coming for short periods (2-6 months). 
Financial management (Chapter 7). 
22. . . . that ILCA management, with the 
assistance of the Board, develop and 
implement a fund-raising strategy, in 
an effort to expand its funding base 
and reduce the reliance on a few donors. 
The deadline for finalisation of this process 
has been brought forward and policies on 
this matter should be finalised early in 
the second half of 1987. 
Action on this recommendation has not 
yet been completed. The development 
of key aggregate indicators on the personnel 
function will be a major function of the 
newly appointed Personnel Manager. It 
is proposed that the Executive Committee 
of the Board would review these aggregate 
indicators. 
Action completed. A new Personnel \Ianager 
was appointed in March 1987 and started 
his duties in April 1987. 
As stated in the strategy document, it 
is planned to review the protocols covering 
all research programme activities annually, 
Such reviews will be a direct function of 
ILCA management and the Programme 
Committee of the Board. Additionally, 
it is planned to review and evaluate each 
of the six research thrusts at least biennially. 
Such a review process will be done through 
thrust planning conferences attended by 
ILCA research staff and peer research 
colleagues from institutions in Africa, 
from institutions outside Africa and from 
international organisations. 
.iSi Aspects of collaboration with African scient 
are discussed in the strategy document. 
Efforts referred to in this recommendation 
are currently being strengthened. 
The strategy document makes provision 
for increased numbers of African scientists 
to contribute to ILCA’s programme. 
Action on this recommendation has been 
initiated with the formation of the Donor 
and Board Secretariat in the Director General’ 
Office. Specific fund-raising strategies 
are currently being developed, such strategies 
being related to the chosen priorities in 
ILCA’s research, training and information 
program mes. 
23. . . . that consideration should be given 
by management to the preparation of 
multi-year indicative budget plans as 
a basis for annual funding decisions and 
improved planning. 
24. . . . that consideration should be given 
to implementing a system of periodic 
reviews of benefits and costs of pro- 
grammes for improving research opera- 
tions and prioritising research activities. 
25. . . . that ILCA develop and implement 
a programme-based budgeting system. 
26. . . . that ILCA adopt a modified system 
of project costing which would not require 
elaborate accounting, and yet generate 
the data required for research management 
and decision-making. 
27. . . . that the annual budget submission 
memoranda be improved to ensure a 
Action on this recommendation has been 
initiated with the preparation of a draft 
programme and budget covering the next 
5 years in conjunction with the development 
of ILCA’s new strategy. An initial presentat 
of this document will be made to TAC 
in October 1987 followed by final presen- 
tation early in 1988 following the completior 
of the six thrust planning conferences sche- 
duled for 1987. 
This recommendation is accepted and the 
implementation of periodic reviews of 
benefits and costs of programmes, for 
improving research operations and priori- 
tising research operations, will begin im- 
mediately. 
Action currently being effected. 
The system of project costing is currently 
being modified according to this recom- 
mendation. 
The format for budget submissions is current 
being revised in line with this recommendatic 
more meaningful review of budget submissions.and will be implemented in 1987. 
28. .a. that authority to commit expenditures 
should be set out for various levels of 
staff so that the managers of each cost 
centre can incur certain expenditures 
in accordance with their authority and 
budget without prior approvals. 
29. . . . that in future years the decisions 
on which field programmes should be 
audited and the scope of the audit work 
to be carried out should be left to the 
discretion of the external auditors. 
30. . . . that the management appoint an internal 
auditor, with full-time responsibilities 
to carry out an appropriate and compre- 
hensive programme of internal auditing 
at the Centre. 
The authorities of different levels of staff 
to commit expenditures are currently being 
reviewed and revised in line with this recom- 
mendation. 
Action implemented following the report 
of the external auditors to the Board of 
Trustees in May 1987. 
Action initiated, the post of Internal Auditor 
having been advertised in May 1987. 
31. 
32. 
. . . that the Audit Committee, in its regular 
periodic meetings with the External 
and Internal Auditors, place increased 
focus on ascertaining the efficiency 
and effectiveness of the internal auditing 
function, and on ensuring that appropriate 
systems exist for implementation and 
follow-up of audit recommendations. 
The Audit Committee addressed these 
issues at its meeting at the end of April 
1987. Action will be implemented following 
the appointment of the internal Auditor. 
. . . that the management reassess its The Board addressed this recommendation 
current investment strategies and policies at its l-2 &lay meeting in agreeing that 
to consider a broader range of investment ILCA follow a conservative investment 
instruments and maturities. policy. 
Information management (Chapter 8). 
33. 
34. 
. . . that ILCA limit itself to networks 
which.have active participation by members 
and ample administrative resources or 
a high degree of donor interest capable 
of supplying such assistance as the network 
expands. 
. . . that ILCA seek added resources to 
strengthen bilingual capacity throughout 
its programmes. 
Administration and headquarters (Chapter 9). 
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. . . that ILCA realign Administration Action on the realignment of ILCA’s Adminis 
Department functions and appoint a tration Department’s functions was started 
professional to handle certain functions early in 1987 and included the appointment 
now reporting directly to the Head of of a Personnel Manager. The structure 
Administration, including liaison with of the Administration Department will 
field programmes. be further considered later in 1987. 
. . . that the resource planning for a pro- 
gramme of priority construction, as 
agreed with the Board, should be carried 
out sufficiently in advance to allow time 
for tendering in view of shortage of 
materials and suitable contractors. 
Action on this matter is currently being 
pursued. 
Action on a network policy paper has not 
yet commenced, but will follow the reassess- 
ment of ILCA’s current networks through 
the six thrust planning conferences planned 
for 1987. 
The need for action on this recommendation 
is agreed. However, completion of ILCX’s 
response will, it is expected, be over a 
number of years. 
